

CAPMEX Schedule of Events

	JUNE	JULY	AUGUST	SEPTEMBER
ACR Acceptance Flight	23-25			
UASs arriving @ C4	26-27			
Dress Rehearsal @Dryden		7-9		
Shipping to Korea		9-11		
UASs arriving in Jeju (tentative)		22		
Test Flight		23-24		
KNTSB Inspection Flight (tentative)		25		
Kick-Off Meeting in Seoul		28		
First Field Phase (Jeju)		29*	15	
BREAK			16-27	
Second Field Phase (Jeju)			28	16
Return Shipping				8-19
UAS arriving @ C4				18-30

* First science flight

ACR Personnel's Schedule

Rehearsal @ Dryden	30	1-2		
First Phase		22	15	
Second Phase			27	16

C4 Personnel Travel to Korea

Ramanathan, First Phase		27	15	
Second Phase			28	16
Nguyen, First Phase		15	15	
Second Phase			26	19
Ramana, First Phase		19	15	
Second Phase			26	18
Lehmann, First Phase		27	15	
Second Phase			26	5
M. Sailor's Student**		27	15	
Second Phase			28	16

** Must be US Citizen